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 Engineering Services 
 City of Frisco, Texas 
 

 

 

Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 

Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  Jason Brodigan, P.E., Senior Civil Engineer 
 
Date:  October 20, 2009 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 2 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Tiseo Paving Company, for the construction of Eldorado Parkway 
(Dallas North Tollway to Preston Road) and Frisco Street 
(Eldorado Parkway to Newton Drive)    (Engineering/JB). 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 2 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Tiseo Paving 
Company, of Mesquite, Texas, in the amount of $3,945.00, for the construction of 
Eldorado Parkway (Dallas North Tollway to Preston Road) and Frisco Street 
(Eldorado Parkway to Newton Drive).  
 
Background Information:   City Council awarded the $8,719,172.18 bid for the 
Project to widen Eldorado Parkway from Dallas North Tollway to east of Preston 
Road to a six lane roadway and construction of the two southbound lanes of Frisco 
Street from Eldorado Parkway to Newton Drive to Tiseo Paving Company at the April 
7, 2009 Council meeting.  The three westbound lanes of Eldorado Parkway will be 
constructed on new location and an additional eastbound lane will be constructed 
adjacent to the existing roadway.  The project also includes a second bridge over the 
BNSF railroad tracks.   
 
In addition, the two southbound lanes of Frisco Street from Eldorado Parkway to 
Newton Drive will be constructed as part of this project.  The construction of this 
portion of the project was the responsibility of a private developer; however Frisco 
Street was added to the Eldorado Parkway project to simplify the construction 
phasing of these two streets.   
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Change Order Number 1, approved at the September 1, 2009 City Council meeting, 
revised the contract to modify the limits of a right turn lane to avoid conflicts with 
utilities, removed the relocation of two waterlines from the contract, reimbursed the 
contractor for additional railroad insurance costs, and repaired a damaged sewer 
connection that was damaged prior to the current construction.  Change Order 
Number 1 decreased the contract amount by $32,331.75 to a total contract amount 
of $8,686,840.43.  
 
Change Order Number 2 addresses the following items: 

1. Remove and replace 12" sanitary sewer.  The existing sewer connection is 
damaged and must be repaired before a connection can be made.  In 
addition, a water line in the area must be lowered to allow the sanitary 
sewer. 

2. Salvage existing fire hydrants and install deep bury fire hydrants.  The 
water line is too deep to re-use the existing hydrants.  The existing hydrants 
will be given to the City for use at other locations and deep bury hydrants 
will be used in their place. 

3. Correct Drill Shaft elevations at Abutment 6.  Drilled shafts were poured to 
plan elevation before an error in plan elevation was found. 

4. Remove storm drain line F-1 from contract.  The storm sewer line will be 
constructed by TxDOT as part of the Preston Road project. 

5. Credit for reduced Moisture Conditioning in locations where franchise 
utilities are in conflict with earthwork operations. 

Change Order Number 2 increases the contract by $3,945.00 to a total 
contract amount of $8,690,785.43. 

 
Alternatives:  The City Council could consider the following alternatives: 

• City Council approval to authorize the City Manager to execute Change Order 
Number 2; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations:  This Project will be primarily funded from the 2007 
General Obligation Bonds.  The 2007 Collin County Bond Program allocated fifty 
percent of construction costs in an amount not to exceed $2,026,000 for the 
construction of lanes 5 and 6 of Eldorado Parkway from Dallas North Tollway to 
Preston Road.    Funding for the construction of Frisco Street was obtained through 
an escrow agreement with the developer responsible for the construction of Frisco 
Street. 

 
Legal Review:  Not Applicable. 
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Supporting Documents:  Supporting documents include the following items: 
• Location Map; 
• Copy of Change Order Number 2. 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 2 to the Standard Form Agreement for Construction 
Services by and between the City of Frisco and Tiseo Paving Company, of Mesquite, 
Texas, in the amount of $3,945.00, for the construction of Eldorado Parkway (Dallas 
North Tollway to Preston Road) and Frisco Street (Eldorado Parkway to Newton 
Drive).  Staff will be available during the meeting to address questions relating to this 
item. 


